
Project Schedule: 
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7/15-
8/15 
2008 

8/15-
9/15 
2008 

9/15-
10/15 
2008 

10/15-
11/15 
2008 

11/15-
12/15 
2008 

12/15-
1/15 
2009 

1/15-
2/15 
2009 

2/15-
3/15 
2009 

3/15-
4/15 
2009 

4/15-
5/15 
2009 

5/15-
6/15 
2009 

6/15-
7/15 
2008 

7/15-
8/15 
2009 

8/15-
9/15 
2009 

 

   X                         
   X                         
     X                       

1. Review existing data 
/ data gaps analysis 
     hydrodynamic 
     sediment transport 
     contaminant transport 
     foodweb    X                         

 
       X                     
          X                  
               X             

2. Model setup 
     hydrodynamic 
     sediment transport 
     contaminant transport 
     foodweb*        X

 Anticipated 
X Completed 

                     
3. Field data collection 

& analyses 
             

     X             
  
              
              
              

4. Model calibration 
     hydrodynamic 
     sediment transport 
     contaminant transport 
     foodweb*               

  
              
              
              

5. Model validation 
     hydrodynamic 
     sediment transport 
     contaminant transport 
     foodweb               
6. Run model scenarios  

              
 

7. Model and results 
and documentation 

 
             

 

*First phase is static application; second is dynamic application fed by output from the contaminant transport model. 
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